COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 11/ 2013

ESTI MATE SUMVARY 08: 43: 12
CONTI D C18586 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18586- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 15.0  DAYS TIME ALLOW 9/7/2013 FI XED COVPLETI ON DATI
US 24 BRI DGE OVER RAI LROAD |-12-D PERCENT TI ME: 14.56 ORI G TIME ALLOW 5/17/2013 FI XED COMPLETI ON DATI
PROJECT NO BR 0242- 050
US 24 BRI DGE OVER RAI LROAD |-12-D
NAME OF ROAD: 024A
PRQIECT COUNTI ES: CHAFFEE
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 06/ 11/ 2013 DATE TI ME STARTED 05/ 28/ 2013
9002 N. MOORE RD. DATE LET 08/ 23/ 2012 DATE WORK BEGAN 05/ 28/ 2013
DATE AWARDED 09/ 11/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 24/ 2012 DATE ACCEPTED
LI TTLETON CcO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 05/ 28/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,672, 867. 10 PARTI Ol PATI NG $ 131, 793. 06 $ 131, 793. 06
AWARD PRQIECT AMT: $ 1,418, 225. 76 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 7.88% TOTAL EARNI NGS 131, 793. 06 131, 793. 06
FUNDS AVAI LABLE: $  1,541,074.04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 131, 793. 06 131, 793. 06
TOTAL CLAI VB $ 0. 00 RETAI NAGE -3,241.29 -3,241.29
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 128, 551. 77 128, 551. 77
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 128, 551. 77 128, 551. 77
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 128, 551. 77

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18586- BI D ESTI MATE RUN 06/ 11/ 2013
PRQIECT: BR 0242- 050 ESTI MATE NO 0001 08:43: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 626- 00000 Mobi i zati on 1. 000 0. 000
LS 0. 250 23, 750. 00
95, 000. 00000 0. 250 23, 750. 00
0010 631-00100 H ghway Design & Construction 0. 000 0. 000
LS 0. 000 0. 00
472, 547. 89000 0. 000 0. 00
0015 700- 70010 F/ A M nor Contract Revisions 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0025 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700-70034 F/ A Hazardous Waste Di sposal 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70034 F/ A MBTA Conpl i ance 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700- 70035 F/ A Incentive/ D sincentive (Early Conpl ete) 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 700- 70036 Forced Accounts Detour Maintenance 17, 697. 930 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0055 700- 70036 Forced Accounts Interim Surface Repair 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C18586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18586- BI D ESTI MATE RUN 06/ 11/ 2013
PRQJECT: BR 0242- 050 ESTI MATE NO 0001 08:43:12
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 700- 70380 F/ A Erosion Control 4, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0085 631-00100 Hwy Design & Const 1. 000 0. 000
LS 0. 067 25, 850. 48
385, 828. 09000 0. 067 25, 850. 48
CAT 0200 CURRENT AMI  $ 669, 526.02 $ 49, 600. 48 $ 49, 600. 48
CAT NO0300 STRUCTURE |-12-D
0065 631-10002 Bri dge Design and Construction 0. 000 0. 000
LS 0. 000 0. 00
814, 308. 37000 0. 000 0. 00
0090 631-10002 Bri dge Design and Construction 1. 000 0. 000
LS 0. 085 82, 192. 58
966, 971. 58000 0. 085 82,192. 58
CAT 0300 CURRENT AMI  $ 966, 971.58 $ 82,192.58 % 82,192. 58
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0070 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 0. 000 0. 00
26, 007. 23000 0. 000 0.00
0075 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
8, 726. 02000 0. 000 0.00
0080 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
1, 636. 25000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 36, 369.50 $ 0.00$ 0.00
PRQJIECT TOTAL CURRENT AMI $ 1,672,867.10$ 131, 793.06 $ 131, 793. 06



